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MEMORANDUM 

DATE: August 15th, 2016 
FROM: Eric Lancaster 

SUBJECT: Weekly Progress Report @ Gold King 
TO: Kerry Guy  

 
Project: Gold King Interim Water Treatment Plant (IWTP) Reporting Period: Aug 8 – Aug 15 
Location: Gladstone, Colorado Report No.:  32 
Prepared for: Emergency Response Unit – US EPA Region 8 

I.  General Operations Summary: 

IWTS Function/Upsets  

• The following graphs provide trending information during the previous 7 days.  The dataloggers 
collect control information from the Lime Circuit (left) and Flow Circuit (right) Programmable 
Logic Controllers (PLCs) at the Gold King IWTP.  Over the reporting period (8/8/16 – 8/15/2016 
inclusive) Alexco treated 5.88 million gallons at an average flow rate of 583 gpm. 
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• Please note: Several days each week, the Alexco operators check the pH at both the floc tank and 
clarifier discharge.  During this time, the probe is placed in vinegar (acid), and three pH buffers – 
4, 7, and 10.  While the probe is in the acid/buffer, the datalogger may captured one of those points 
for tracking purposes, which explains the occasional pH spikes seen on the graph.  In addition, 
instantaneous spikes of the Overflow Turbidity Meter are associated with routine cleaning, which 
can cause the meter to spike temporarily up to 100 NTUs.   

• A pH sample from the IWTP inlet on 8/11 measured 3.51. 

• A pH sample from the IWTP inlet on 8/12 measured 3.54. 

• On 8/12 the Phase II clarifier was shut-off for several hours, allowing all incoming flow to pass 
through the Primary clarifier.  This is why the incoming flow spiked during that time, and the 
turbidity was higher. 

• Alexco supported a tour of the IWTP on Thursday, 8/11.  Brad Thrall (Alexco) was on site to 
explain the process and answer questions.   

 
Communication System Function Status 

• No issues – reliable operations during the reporting period. 
 

Facility or System Related Work, including Repairs & Completions 

• N/A   

 
II. Identified Problems, Causes, and Solutions (Planned or Implemented) 

• Cell D is scheduled for re-lining by Lange Containment on Tuesday (8/16). 

• There is concern that the A and B bags are full, and Alexco is currently filling bag C at times to 
allow the other bags to dewater.  Alexco will continue to minimize bag C usage while focusing on 
utilizing bags A and B. 

 
III. System Inspections – Specific elements inspected and finding  

• N/A 
 
 

IV. Site Status 
Personnel and equipment onsite 
• Alexco currently employs one full-time employee (FTE) who lives in Silverton and oversees all 

operations at the Gold King IWTP.  He is supported by remote operators in Denver, and local 
sub-contractors as needed. 
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Weather conditions   

• Weather Underground Report for Silverton, CO (8/10/2016 – 8/19/2016) 
 

 
 
 

 
Pictures from Site 
 

 
 

Photo 1: Tour of the IWTP on 8/11 
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Photo 2: Discharge from Bag A 
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